National University of Computer and Emerging Sciences



School of Computing (CS/AI/SE/CY)

FINAL YEAR PROJECT (FYP-I & FYP-II)

CALENDAR & MILESTONES — FALL 2026

Academic Calendar

Academic Week	Dates
Week 1	17–23 Aug
Week 2	24–30 Aug
Week 3	31 Aug–6 Sep
Week 4	7–13 Sep
Week 5 (Midterm #1)	14–20 Sep
Week 6 (Midterm #1)	21–27 Sep
Week 7	28 Sep–4 Oct
Week 8	5–11 Oct
Week 9	12–18 Oct
Week 10	19–25 Oct
Week 11 (Midterm #2)	26 Oct–1 Nov
Week 12 (Midterm #2)	2–8 Nov
Week 13	9–15 Nov
Week 14	16–22 Nov
Week 15	23–29 Nov
Week 16	30 Nov–6 Dec
Makeup Week	7–11 Dec
Final Exams	14 Dec 2026–8 Jan 2027

FYP-I — Weekly Calendar

Week	Dates	Activities / Milestones	Expected Deliverable	Evaluation
Pre-Semester	5–16 Aug	- Team formation and selection of Supervisor.	-	-
Week 1	17–23 Aug	- Classes commence. - Meet supervisor; brainstorm domain, problem and scope. - FYP Registration	-	-
Week 2	24–30 Aug	- Literature / technology exploration. - Define problem statement, objectives and feasibility.	-	-
Week 3	31 Aug–6 Sep	- Finalize title. - Prepare 4–6 page proposal draft and methodology.	Proposal Draft	-
Week 4	7–13 Sep	- Complete proposal submission window. • Incorporate supervisor feedback and prepare slides.	Final Proposal Document	-
Week 5	14–20 Sep	- Prepare proposal defense while managing First Sessional Examinations starting 19 Sep.	Proposal Defense Readiness	-
Week 6	21–27 Sep	- First Sessional Examinations continue until 23 Sep. - Proposal Presentation / Panel Evaluation: 22–24 Sep.	Panel Evaluation	10 Marks (Jury)
Week 7	28 Sep–4 Oct	- Prepare detailed requirements, design/research plan, repository and work breakdown.	SRS / Design / Research Plan	-
Week 8	5–11 Oct	- Begin core development or research experiments.	-	-
Week 9	12–18 Oct	- Continue implementation/experiments and supervisor review.	-	-
Week 10	19–25 Oct	- Integrate core modules or experimental pipeline.	Working Prototype / Intermediate Results	Progress Monitoring
Week 11	26 Oct–1 Nov	- Prepare mid-term summary while Second Sessional Examinations start on 29 Oct.	Mid-Term	-
Week 12	2–8 Nov	- Second Sessional Examinations end 2 Nov. - Mid-Term Evaluation: 6–8 Nov.	Mid-Term Evaluation	20 Marks (Supervisor)
Week 13	9–15 Nov	- Address mid-term feedback and continue technical work.	Revised Progress Plan	-
Week 14	16–22 Nov	- Complete major modules/experiments and strengthen validation.	Near-Complete Work	-
Week 15	23–29 Nov	- Final integration, testing	Final Report Draft	-

		and report drafting.		
Week 16	30 Nov–4 Dec	- Last Day of Classes: 4 Dec. - Freeze major technical work and submit complete draft for review.	Complete Draft	-
Makeup Week	7–11 Dec	- Address final comments and critical fixes only. - Finalize documentation, demo and presentation.	Defense-Ready Project	Progress Monitoring
Final Exams / Submission	14–26 Dec	- Final Examinations begin 14 Dec. - Final Report Submission: 15–26 Dec.	Final Report	5 Marks
Supervisor Evaluation	26–30 Dec	- Final supervisor assessment based on progress, technical contribution, quality and professionalism.	Supervisor Evaluation	40 Marks
Final Defense	28 Dec–12 Jan	- Final defense, demonstration and technical Q&A; exact schedule to be announced separately.	Final Defense	25 Marks (Jury)

FYP-I Evaluation Distribution

Component	Marks
Proposal Presentation	10 (Jury)
Mid-Term Evaluation	20 (Supervisor)
Final Report	5 (FYP committee)
Supervisor Evaluation	40 (Supervisor)
Final Defense – Jury	25 (Jury)
Total	100

General Notes

- All weeks are aligned with the official Fall 2026 Academic Plan.
- Development-Based projects should emphasize implementation, integration, testing and demonstrable outcomes.
- R&D-Based projects should emphasize research methodology, baselines, experiments, evaluation metrics and analysis.
- Exact defense/open house schedules and submission templates will be communicated separately by the FYP Committee.